Simplified Procurement Plan - Procurement of Goods, Works & Consultng Services

Country / Executing Agency

Southern African Power Pool

Name of Project/Program

Luapula Hydro Power Plant (HPP) Scheme Feasibility Studies

Loan No.
Procurement Template Simplified Version
Procurement Estimated Procurement Ol Date SPN Bid/PI:::)eosals WELD LG WELD Comments for
s - o A t
System* REEEI: QackadeDescitption Category” | cost yar Method AL I:zs! Published Closing/ Coiact mount [ Contract | ¢ ot Eexcution
Review’ Openi Award (Currency) Completion
pening
Luapula Hydro Power Plant Consultn uUsD
BPM (HPP) Scheme Feasibility ing QCBS Prior Review | 07-Mar-25 24-Sept-26 27-Oct-26 |USD 2,400,000( 30-Jun-28
) | Services | 2,400,000
Studies Technical
Luapula Hydro Power Plant Consultin usD
BPM (HPP) Scheme Feasibility Hing QCBS Prior Review | 07-Mar-25 23-Sept-26 26-Oct-26 |USD 3,000,000( 30-Mar-28
. X Services 3,000,000
Studies Environmental
BPM Audit Services Consulfing | - USD Lcs Prior Review | 01-Nov27 | 08Mar-28 | 30-Apr-28 |USD 2500000| 30-Aug-28
Services | 25,000.00 P O 9
Total Cost

Insert Procurement System or Regime for the procurement transatction under the project (i.e. BPS, Bank or Third Party)

Indicate Goods, Works, non-consulting or Consulting Services

Total cost of the package or lot or procurement transaction in UA from the PAR

Indicate oversight modality (i.e. procurement audit if BPS or post or prior review for Bank methods or reports for third party)

Indicate currency of the contract
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